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ESTIMATE RUN 03/20/2012

ESTIMATE SUMMARY 16:40:35

CONTID: C17670         ESTIMATE NO: 0013 FINL 2005

PCN: 17670-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BEAR CREEK BRIDGE PERCENT TIME:

PROJECT NO: FBR5502-068                   

BEAR CREEK BRIDGE

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 03/20/2012 DATE TIME STARTED 07/26/2010

4901 S. Windermere St DATE LET 06/10/2010 DATE WORK BEGAN 07/26/2010

 DATE AWARDED 06/29/2010 DATE TIME STOPPED 10/24/2011

 DATE CONTRACT EXECUTED 07/20/2010 DATE ACCEPTED 10/24/2011

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 07/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,805,055.69 PARTICIPATING $ $ 21,786.75

AWARD PROJECT AMT: 3,491,481.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 52,372.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

21,786.75

21,786.75

74,158.97

$

$

$

$

3,727,255.69

77,800.00

3,805,055.69

0.00

3,805,055.69

0.00

0.00

3,805,055.69

0.00

AMOUNT DUE 3,805,055.69 74,158.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 74,158.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

456.0 TIME ALLOW: 10/18/2011 ??:??:??

ORIG TIME ALLOW: 11/1/2011 ??:??:??
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

0010 Removal of Pipe 60.000

0.000

202-00035  
 

60.000

LF  

8.00000 480.0060.000

0.00

0015 Removal of Asphalt Mat 473.000

0.000

202-00220  
 

473.000

SY  

8.00000 3,784.00473.000

0.00

0020 *Removal of Asphalt Mat (Planing) 318.000

0.000

202-00240  
 

318.000

SY  

35.00000 11,130.00318.000

0.00

0025 Removal of Fence 414.000

0.000

202-01000  
 

414.000

LF  

8.00000 3,312.00414.000

0.00

0030 Removal of Guardrail Type 3 10.000

0.000

202-01130  
 

10.000

LF  

25.00000 250.0010.000

0.00

0035 Removal of Guardrail Type 7 561.000

0.000

202-01170  
 

561.000

LF  

8.00000 4,488.00561.000

0.00

0040 Removal of End Anchorage 1.000

0.000

202-01300  
 

1.000

EACH

270.00000 270.001.000

0.00

0045 Unclassified Excavation (Complete In Place) 5,463.750

0.000

203-00010  
 

5,463.750

CY  

16.00000 87,420.005,463.750

0.00

0050 *Rock Excavation 3,035.400

-0.400

203-00400  
 

3,035.000

CY  

60.00000 182,100.003,035.000

-24.00

0055 Combination Loader 64.500

0.500

203-01594  
 

65.000

HOUR

115.00000 7,475.0065.000

57.50
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Structure Backfill (Flow-Fill) 24.000

0.000

206-00065  
 

24.000

CY  

220.00000 5,280.0024.000

0.00

0065 *Temporary Excavation Support 1.000

0.000

206-01600  
 

1.000

L S 

95,000.00000 95,000.001.000

0.00

0070 Shoring 1.000

0.000

206-01750  
 

1.000

L S 

27,000.00000 27,000.001.000

0.00

0075 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0080 Storm Drain Inlet Protection (Type 1) 760.500

0.500

208-00051  
 

761.000

LF  

16.00000 12,176.00761.000

8.00

0085 Storm Drain Inlet Protection (Type 2) 182.000

0.000

208-00052  
 

182.000

LF  

18.00000 3,276.00182.000

0.00

0090 Stabilized Construction Entrance 1.000

0.000

208-00070  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0095 Removal and Disposal of Sediment (Labor) 54.000

0.000

208-00103  
 

54.000

HOUR

70.00000 3,780.0054.000

0.00

0100 Erosion Control Supervisor 201.000

0.000

208-00206  
 

201.000

DAY 

150.00000 30,150.00201.000

0.00

0105 Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

400.00000 400.001.000

0.00

0110 *Rock Reinforcement (Dowels) - DELETED - CDOT 105 Dated
2/15/12

0.000

0.000

211-01111  
 

0.000

LF  

60.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0110 MATERIAL ALLOWANCE Rock Reinforcement Materials 0.000

0.000LF  

60.00000 0.000.000

0.00

0110 MATERIAL ALLOWANCE Rock Reinforcement Materials 0.000

0.000LF  

60.00000 0.000.000

0.00

0115 *Rock Reinforcement (Number 10) 725.000

0.000

211-01115  
 

725.000

LF  

65.00000 47,125.00725.000

0.00

0120 Seeding (Native) 2.400

0.000

212-00006  
 

2.400

ACRE

1,200.00000 2,880.002.400

0.00

0125 Soil Conditioning 1.600

0.000

212-00032  
 

1.600

ACRE

1,500.00000 2,400.001.600

0.00

0130 Mulching (Weed Free Straw) 2.100

0.000

213-00004  
 

2.100

ACRE

600.00000 1,260.002.100

0.00

0135 Mulch Tackifier 100.000

0.000

213-00061  
 

100.000

LB  

5.00000 500.00100.000

0.00

0140 Soil Retention Blanket (Special) - DELETED - CDOT 105 
Dated 2/15/12

0.000

0.000

216-00030  
 

0.000

SY  

3.00000 0.000.000

0.00

0145 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0150 *Health and Safety Officer 5.000

0.000

250-00110  
 

5.000

HOUR

100.00000 500.005.000

0.00

0155 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0160 Solid Waste Disposal 1.000

0.000

250-00210  
 

1.000

CY  

500.00000 500.001.000

0.00

0165 Aggregate Base Course (Class 6) 833.890

0.000

304-06000  
 

833.890

TON 

42.00000 35,023.38833.890

0.00

0170 *Hot Mix Asphalt (Patching) (Asphalt) 73.790

0.000

403-00720  
 

73.790

TON 

800.00000 59,032.0073.790

0.00

0175 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 553.310

0.000

403-34731  
 

553.310

TON 

330.00000 182,592.30553.310

0.00

0180 *Emulsified Asphalt (Slow-Setting) 325.000

0.000

411-10255  
 

325.000

GAL 

34.00000 11,050.00325.000

0.00

0185 Geotextile (Drainage) (Class 2) 50.000

0.000

420-00113  
 

50.000

SY  

10.00000 500.0050.000

0.00

0190 *Micropile (6 Inch) 31.820

0.180

503-01060  
 

32.000

LF  

100.00000 3,200.0032.000

18.00

0195 Stone Landscape Wall 518.000

0.000

504-08050  
 

518.000

SF  

80.00000 41,440.00518.000

0.00

0195 MATERIAL ALLOWANCE Rebar 0.000

0.000SF  

4.72973 0.000.000

0.00

0200 Riprap (12 Inch) 68.570

0.430

506-00212  
 

69.000

CY  

140.00000 9,660.0069.000

60.20

0205 *Concrete Slope and Ditch Paving - DELETED - CDOT 105 
Dated 2/15/12

0.000

0.000

507-00000  
 

0.000

CY  

500.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0210 Pedestrian Railing (Steel) 65.000

0.000

514-00200  
 

65.000

LF  

220.00000 14,300.0065.000

0.00

0215 Pedestrian Railing (Steel)(Special) 67.000

0.000

514-00201  
 

67.000

LF  

280.00000 18,760.0067.000

0.00

0220 Concrete Class D 13.870

0.030

601-03000  
 

13.900

CY  

800.00000 11,120.0013.900

24.00

0225 Reinforcing Steel 1,222.480

0.520

602-00000  
 

1,223.000

LB  

1.00000 1,223.001,223.000

0.52

0230 *Guardrail Type 3 (6-3 Post Spacing) 237.500

0.500

606-00301  
 

238.000

LF  

42.00000 9,996.00238.000

21.00

0235 *Guardrail Type 6 (6-3 Post Spacing) 81.250

-0.250

606-00601  
 

81.000

LF  

105.00000 8,505.0081.000

-26.25

0240 *Transition Type 3G 6.000

0.000

606-01370  
 

6.000

EACH

2,000.00000 12,000.006.000

0.00

0245 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0250 *Bridge Rail Type 10M 102.000

-2.000

606-11030  
 

100.000

LF  

270.00000 27,000.00100.000

-540.00

0255 *Bridge Rail Type 10M (Special) 24.000

261.000

606-11032  
 

285.000

LF  

350.00000 99,750.00285.000

91,350.00

0260 *Fence Chain Link (PVC Coated) 350.000

0.000

607-53001  
 

350.000

LF  

66.00000 23,100.00350.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0265 *Mesh Anchor 16.000

0.000

607-55040  
 

16.000

EACH

230.00000 3,680.0016.000

0.00

0265 MATERIAL ALLOWANCE Mesh Anchor Materials 0.000

0.000EACH

17.13000 0.000.000

0.00

0265 MATERIAL ALLOWANCE Mesh Anchor Materials 0.000

0.000EACH

12.46000 0.000.000

0.00

0270 *Wire Mesh 10,156.500

0.500

607-55100  
 

10,157.000

SF  

3.00000 30,471.0010,157.000

1.50

0270 MATERIAL ALLOWANCE Rockfall Wire Mesh 0.000

0.000SF  

0.97324 0.000.000

0.00

0275 *Concrete Sidewalk 121.000

0.000

608-00000  
 

121.000

SY  

52.00000 6,292.00121.000

0.00

0280 *Gutter Type 2 (4 Foot) 246.000

0.000

609-24004  
 

246.000

LF  

22.00000 5,412.00246.000

0.00

0285 *Curb Type 6 (Section M) 308.000

0.000

609-60011  
 

308.000

LF  

14.00000 4,312.00308.000

0.00

0290 Curb (Special) 66.000

0.000

609-71000  
 

66.000

LF  

56.00000 3,696.0066.000

0.00

0295 Delineator (Type I) 13.000

0.000

612-00001  
 

13.000

EACH

30.00000 390.0013.000

0.00

0300 Delineator (Type III) 2.000

0.000

612-00003  
 

2.000

EACH

35.00000 70.002.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0305 Sign Panel (Special) 12.000

0.000

614-00035  
 

12.000

SF  

480.00000 5,760.0012.000

0.00

0310 Embankment Protector Type 5 2.000

0.000

615-00050  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0315 Temporary Bridge 0.606

0.000

621-00500  
 

0.606

L S 

46,000.00000 27,876.000.606

0.00

0320 Bench 2.000

0.000

622-00250  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0325 Bollard 2.000

0.000

622-00270  
 

2.000

EACH

600.00000 1,200.002.000

0.00

0330 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0335 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

580,000.00000 580,000.001.000

0.00

0340 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0345 *Pavement Marking Paint 12.030

-0.030

627-00001  
 

12.000

GAL 

76.00000 912.0012.000

-2.28

0350 *Epoxy Pavement Marking 41.700

0.000

627-00005  
 

41.700

GAL 

380.00000 15,846.0041.700

0.00

0355 *Flagging 3,695.250

-0.250

630-00000  
 

3,695.000

HOUR

25.00000 92,375.003,695.000

-6.25
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0360 *Traffic Control Inspection 117.000

0.000

630-00007  
 

117.000

DAY 

100.00000 11,700.00117.000

0.00

0365 *Traffic Control Management 196.000

0.000

630-00012  
 

196.000

DAY 

600.00000 117,600.00196.000

0.00

0370 *Construction Traffic Sign (Panel Size A) 15.000

0.000

630-80341  
 

15.000

EACH

50.00000 750.0015.000

0.00

0375 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

24.000

EACH

40.00000 960.0024.000

0.00

0380 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

32.000

SF  

15.00000 480.0032.000

0.00

0385 *Vertical Panel 20.000

0.000

630-80350  
 

20.000

EACH

15.00000 300.0020.000

0.00

0390 *Portable Message Sign Panel 769.000

0.000

630-80359  
 

769.000

DAY 

62.00000 47,678.00769.000

0.00

0395 *Drum Channelizing Device 40.000

0.000

630-80360  
 

40.000

EACH

25.00000 1,000.0040.000

0.00

0400 Concrete Barrier (Temporary) 546.000

0.000

630-80370  
 

546.000

LF  

38.00000 20,748.00546.000

0.00

0405 *Traffic Cone 35.000

0.000

630-80380  
 

35.000

EACH

2.00000 70.0035.000

0.00

0410 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

3.000

0.000

630-85006  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0415 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

2.000

EACH

10,000.00000 20,000.002.000

0.00

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A Partnering 1,000.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 1,000.001,000.000

0.00

0430 F/A Fuel Cost Adjustment - DELETED - CDOT 105 Dated 
2/15/12

0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A Roadway Smoothness Incentive - DELETED - CDOT 105 
Dated 2/15/12

0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A Asphalt Cement Cost Adjustment - DELETED - CDOT 105
Dated 2/15/12

0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A On-The-Job Trainee 1,056.000

0.000

700-70021  
 

1,056.000

HOUR

1.00000 1,056.001,056.000

0.00

0450 F/A OJT Colorado Training Program - DELETED - CDOT 105 
Dated 2/15/12

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A Quality Incentive Payment - DELETED - CDOT 105 
Dated 2/15/12

0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A ESB Program - DELETED - CDOT 105 Dated 2/15/12 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A Removal of Obstruction (Removal of Debris) - 
DELETED - CDOT 105 Dated 2/15/12

0.000

0.000

700-70350  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0470 F/A Erosion Control 772.800

0.000

700-70380  
 

772.800

F A 

1.00000 772.80772.800

0.00

0475 F/A Environmental Health & Safety Management - DELETED 
- CDOT 105 Dated 2/15/12

0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 Hydraulic Excavator John Deere 370 Excavator w/ Rock 
Breaker

26.000

0.000

203-01565  
 

26.000

HOUR

190.00000 4,940.0026.000

0.00

0655 Laborer Hourly Rate 1.000

0.000

203-02330  
 

1.000

HOUR

24.90000 24.901.000

0.00

0660 Barricade (Type 3 M-A) (Temporary) 10.000

0.000

630-80335  
 

10.000

EACH

100.00000 1,000.0010.000

0.00

0670 Added Item (Lump Sum)/ Temporary Rockfall Mesh 1.000

0.000

900-00014  
 

1.000

L S 

6,890.10000 6,890.101.000

0.00

0675 Added Item (Dollar)/ USFS Requirements 9,122.150

0.000

900-00006  
 

9,122.150

DOL 

1.00000 9,122.159,122.150

0.00

0680 Added Item (Dollar)/ Branson Traffic Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0685 Added Item (Dollar)/ Truck Haul Distance Compensation 2,805.000

0.000

900-00006  
 

2,805.000

DOL 

1.00000 2,805.002,805.000

0.00

0690 Added Item (Mile)/ Mileage Reimbursement for TCS/Night 
Closures

1,240.000

0.000

900-00017  
 

1,240.000

MILE

0.50000 620.001,240.000

0.00

0695 Added Item (Dollar)/ Winter Shut Down 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 03/20/2012

PROJECT: FBR5502-068                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0700 Added Item (Dollar)/ Savings Generated by VECP 10,750.000

0.000

900-00006  
 

10,750.000

DOL 

1.00000 10,750.0010,750.000

0.00

0705 Hot Mix Asphalt (Patching) (Asphalt) Supplemental HMA 
for Detour

69.000

0.000

403-00720  
 

69.000

TON 

300.00000 20,700.0069.000

0.00

0710 Added Item (Lump Sum)/ Balance Item 0315 Temp Bridge 
Due to

1.000

0.000

900-00014  
 

1.000

L S 

24.00000 24.001.000

0.00

0715 Erosion Bales (Weed Free) - DELETED - CDOT 105 Dated 
2/15/12

0.000

0.000

208-00011  
 

0.000

EACH

13.50000 0.000.000

0.00

0720 Silt Fence 172.500

0.000

208-00020  
 

172.500

LF  

1.82000 313.95172.500

0.00

0725 Soil Retention Blanket (Excelsior) - DELETED - CDOT 105
Dated 2/15/12

0.000

0.000

216-00015  
 

0.000

SY  

5.00000 0.000.000

0.00

0730 Added Item (Dollar)/ F/A Rework Grade Beam Micropiles 1,732.110

0.000

900-00006  
 

1,732.110

DOL 

1.00000 1,732.111,732.110

0.00

0735 Added Item (Dollar)/ F/A Reset Survey Control Monument 1,507.210

0.000

900-00006  
 

1,507.210

DOL 

1.00000 1,507.211,507.210

0.00

0745 Construction Surveying (Hourly) 119.610

0.000

625-00001  
 

119.610

HOUR

100.00000 11,961.00119.610

0.00

0750 Added Item (Lump Sum)/ Test Blast Compensation 1.000

0.000

900-00014  
 

1.000

L S 

5,899.50000 5,899.501.000

0.00

0760 Added Item (Dollar)/ Added Costs Due to Plan Revision 
#5

1,285.030

-0.030

900-00006  
 

1,285.000

DOL 

1.00000 1,285.001,285.000

-0.03
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0765 Added Item (Dollar)/ Added Costs Due to Plan Revision 
#6

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0770 Added Item (Lump Sum)/ Rock Outcrop Stabilization Near 
Sta 14+50 RT

1.000

0.000

900-00014  
 

1.000

L S 

5,175.00000 5,175.001.000

0.00

0775 Mesh Anchor Added Mesh Anchors per 105-113 9.000

0.000

607-55040  
 

9.000

EACH

300.00000 2,700.009.000

0.00

0780 Wire Mesh Added Wire Mesh per 105-113 3,644.000

0.000

607-55100  
 

3,644.000

SF  

4.15000 15,122.603,644.000

0.00

0785 Added Item (Dollar)/ Price Reduction for Water Quality 
Violations

-1,750.000

0.000

900-00006  
 

-1,750.000

DOL 

1.00000 -1,750.00-1,750.000

0.00

0786 Added Item (Dollar)/ Concrete Cylinder Price Reduction 0.000

-576.000

900-00006  
 

-576.000

DOL 

1.00000 -576.00-576.000

-576.00

0790 Added Item (Dollar)/ Cost of Special Grout Patching 
Material

1,495.480

0.000

900-00006  
 

1,495.480

DOL 

1.00000 1,495.481,495.480

0.00

0795 Added Item (Dollar)/ Cost of Added Fall Protection 
Systems

1,858.270

0.000

900-00006  
 

1,858.270

DOL 

1.00000 1,858.271,858.270

0.00

0800 Added Item (Dollar)/ Cost to Re-Print Interpretive Sign
Panels

1,054.900

0.000

900-00006  
 

1,054.900

DOL 

1.00000 1,054.901,054.900

0.00

0805 Added Item (Dollar)/ Added Costs for Chain Link Fence 
Installation

1,596.240

0.000

900-00006  
 

1,596.240

DOL 

1.00000 1,596.241,596.240

0.00

0810 Added Item (Lump Sum)/ Painting Steel Bridge Rail Type 
10M

1.000

0.000

900-00014  
 

1.000

L S 

2,122.50000 2,122.501.000

0.00
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QTY THIS PERIOD
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THIS
PERIOD

16:40:35
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AMOUNT

CAT NO0200 Roadway 

0815 Added Item (Dollar)/ Modifications to Bridge Rail Type 
10M

5,801.930

0.000

900-00006  
 

5,801.930

DOL 

1.00000 5,801.935,801.930

0.00

CAT 2,302,370.3290,365.912,302,370.32CURRENT AMT0200 $ $ $

CAT NO0300 Structure Bridge 

0480 Removal of Wall 1.000

0.000

202-00165  
 

1.000

L S 

22,000.00000 22,000.001.000

0.00

0485 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

0490 *Rock Excavation (Special) 263.000

0.000

203-00440  
 

263.000

CY  

115.00000 30,245.00263.000

0.00

0495 Structure Excavation 827.000

0.000

206-00000  
 

827.000

CY  

33.00000 27,291.00827.000

0.00

0500 Structure Backfill (Flow-Fill) 230.000

0.000

206-00065  
 

230.000

CY  

220.00000 50,600.00230.000

0.00

0505 Structure Backfill (Class 1) 143.000

0.000

206-00100  
 

143.000

CY  

75.00000 10,725.00143.000

0.00

0510 Structure Backfill (Class 2) 137.000

0.000

206-00200  
 

137.000

CY  

23.00000 3,151.00137.000

0.00

0515 *Rock Anchor 224.500

0.500

211-01200  
 

225.000

LF  

50.00000 11,250.00225.000

25.00

0520 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 76.670

0.000

403-34731  
 

76.670

TON 

330.00000 25,301.1076.670

0.00
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PERIOD

16:40:35

CUMULATIVE
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CAT NO0300 Structure Bridge 

0525 *Micropile (6 Inch) 866.520

0.480

503-01060  
 

867.000

LF  

100.00000 86,700.00867.000

48.00

0530 *Verification Test Pile 2.000

0.000

503-02000  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0535 *Structural Steel 163,915.000

0.000

509-00000  
 

163,915.000

LB  

2.20000 360,613.00163,915.000

0.00

0535 MATERIAL ALLOWANCE Fabricated Structural Bridge Steel 0.000

0.000LB  

1.08364 0.000.000

0.00

0535 MATERIAL ALLOWANCE Bearing Pads for Girders 0.000

0.000LB  

0.00358 0.000.000

0.00

0535 MATERIAL ALLOWANCE 0.000

0.000LB  

1.50000 0.000.000

0.00

0540 Bridge Drain (Special) 2.000

0.000

513-00690  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0540 MATERIAL ALLOWANCE Bridge Drain Materials 0.000

0.000EACH

598.00000 0.000.000

0.00

0545 *Waterproofing (Membrane) 525.000

0.000

515-00120  
 

525.000

SY  

36.00000 18,900.00525.000

0.00

0550 Concrete Class D (Bridge) 245.210

0.390

601-03040  
 

245.600

CY  

800.00000 196,480.00245.600

312.00

0555 *Structural Concrete Stain 502.600

0.400

601-40400  
 

503.000

SY  

24.00000 12,072.00503.000

9.60
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NO.
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DESCRIPTION
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

16:40:35

CUMULATIVE
AMOUNT

CAT NO0300 Structure Bridge 

0560 Reinforcing Steel (Epoxy Coated) 47,033.810

216.190

602-00020  
 

47,250.000

LB  

1.00000 47,250.0047,250.000

216.19

0560 MATERIAL ALLOWANCE Closyre Pour Rebar Couplers 0.000

0.000LB  

0.09705 0.000.000

0.00

0560 MATERIAL ALLOWANCE Bridge Rebar 0.000

0.000LB  

0.00049 0.000.000

0.00

0560 MATERIAL ALLOWANCE Bridge Rebar 0.000

0.000LB  

0.01500 0.000.000

0.00

0560 MATERIAL ALLOWANCE Bridge Rebar 0.000

0.000LB  

0.35541 0.000.000

0.00

0565 *Bridge Rail Type 10M DELETED - Paid as Bridge Rail 10M
(Special)

256.000

-256.000

606-11030  
 

0.000

LF  

270.00000 0.000.000

-69,120.00

0570 2 Inch Electrical Conduit 114.000

0.000

613-00200  
 

114.000

LF  

10.00000 1,140.00114.000

0.00

0575 *Prestressed Concrete Slab (Depth 6" Through 13") 5,100.000

0.000

618-06034  
 

5,100.000

SF  

58.00000 295,800.005,100.000

0.00

0575 MATERIAL ALLOWANCE Precast Deck Anchors 0.000

0.000SF  

58.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE Encon Precast Panels 0.000

0.000SF  

26.63000 0.000.000

0.00

0575 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000SF  

1.98400 0.000.000

0.00
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CAT NO0300 Structure Bridge 

0576 Added Item (Dollar)/ MOH Correction for Precast Panels 
July 2011

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0580 Shotcrete 131.740

0.260

641-10000  
 

132.000

SY  

200.00000 26,400.00132.000

52.00

CAT 1,286,118.10-68,457.211,286,118.10CURRENT AMT0300 $ $ $

CAT NO0301 Structure Pedestrian Overlook 

0585 *Rock Excavation (Special) 79.000

0.000

203-00440  
 

79.000

CY  

115.00000 9,085.0079.000

0.00

0590 Structure Backfill (Flow-Fill) 9.000

0.000

206-00065  
 

9.000

CY  

220.00000 1,980.009.000

0.00

0595 *Micropile (6 Inch) 97.290

-0.290

503-01060  
 

97.000

LF  

100.00000 9,700.0097.000

-29.00

0595 MATERIAL ALLOWANCE Micropile Materials 0.000

0.000LF  

100.00000 0.000.000

0.00

0600 *Verification Test Pile 1.000

0.000

503-02000  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0605 *Structural Steel 36,040.000

0.000

509-00000  
 

36,040.000

LB  

2.20000 79,288.0036,040.000

0.00

0605 MATERIAL ALLOWANCE Fabricated Structural Steel 0.000

0.000LB  

1.50000 0.000.000

0.00

0610 Pedestrian Railing (Steel) 54.320

-0.320

514-00200  
 

54.000

LF  

220.00000 11,880.0054.000

-70.40
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NO.
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QTY TO DATE
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PERIOD
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CAT NO0301 Structure Pedestrian Overlook 

0615 Concrete Class D (Bridge) 12.540

-0.040

601-03040  
 

12.500

CY  

800.00000 10,000.0012.500

-32.00

0620 *Structural Concrete Stain 83.600

0.400

601-40400  
 

84.000

SY  

24.00000 2,016.0084.000

9.60

0625 Reinforcing Steel (Epoxy Coated) 2,273.150

-0.150

602-00020  
 

2,273.000

LB  

1.00000 2,273.002,273.000

-0.15

0625 MATERIAL ALLOWANCE Rebar 0.000

0.000LB  

0.78300 0.000.000

0.00

0740 Added Item (Dollar)/ F/A Added Costs Due to Plan 
Revisions 3 & 4

8,645.270

0.000

900-00006  
 

8,645.270

DOL 

1.00000 8,645.278,645.270

0.00

0755 Added Item (Lump Sum)/ Field Welding Micropile Bearing 
Plates

1.000

0.000

900-00014  
 

1.000

L S 

900.00000 900.001.000

0.00

CAT 138,767.27-121.95138,767.27CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0635 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0640 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

24,000.00000 24,000.001.000

0.00

0645 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

1,700.00000 6,800.004.000

0.00

CAT 77,800.000.0077,800.00CURRENT AMT0400 $ $ $

$ 3,805,055.6921,786.75$3,805,055.69$CURRENT AMTPROJECT TOTAL


